COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 10/ 28/ 2011

ESTI MATE SUMVARY 10: 34: 14
CONTI D C17788 ESTI MATE NO 0004 PROG SPEC YR 2005
PCN: 17788- BI D COFRS REPORTI NG CATEGORY: 3 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 130.0 DAYS TIME ALLOW 9/23/2011 FI XED COVPLETI ON DATI
SH 91 N. of Leadville PERCENT TI ME: 99. 24 ORI G TIME ALLOW 9/23/2011 FI XED COVPLETI ON DAT!
PROJECT NO STA 0911- 006
SH 91 N. of Leadville
NAME OF ROAD: SH 91 North of Leadville
PRQJECT OOUNTI ES: LAKE
CONTRACTOR:
APC SOUTHERN CONSTRUCTI ON COVPANY, LLC PAY PERI OD ENDI NG 10/ 28/ 2011 DATE TI ME STARTED 05/ 16/2011
14802 W 44th AVENUE DATE LET 04/ 07/ 2011 DATE WORK BEGAN  08/01/2011
DATE AWARDED 04/ 13/ 2011 DATE TIME STOPPED 09/22/2011
DATE CONTRACT EXECUTED 05/ 04/ 2011 DATE ACCEPTED 09/ 22/ 2011
GOLDEN CO 80403 303 279-6611 DATE NOTI CE TO PROCEED 05/ 16/ 2011
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMI:  $ 4,210, 915. 84 PARTI Cl PATI NG $ 4,210, 160. 61 $ 171, 248. 44
AWARD PRQIECT AMT: $  4,264,379. 83 NON-PARTI Ol PATI NG 0.00 0.00
PERCENT COWPLETE: 99. 98% TOTAL EARNI NGS 4,210, 160. 61 171, 248. 44
FUNDS AVAI LABLE: $ 755. 23 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 4,210, 160. 61 171, 248. 44
TOTAL CLAI VB $ 0. 00 RETAI NAGE - 63, 965. 70 0. 00
SECUR! TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 4,146,194, 91 171, 248. 44
LI QU DATED DANAGES 0.00 0.00
AUTCOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 4,146,194, 91 171, 248. 44
OTHER ADJUSTMENTS 0. 00 0.00
PAYMENT DUE $ 171, 248. 44

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C17788 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 17788-BI D ESTI MATE RUN 10/ 28/ 2011
PRQIECT: STA 0911- 006 ESTI MATE NO 0004 10: 34: 14
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 202- 00000 Renoval of Structures and Obstructions 0. 000 0. 000
LS 0. 000 0. 00
1, 494. 63000 0. 000 0. 00
0010 202- 00026 Renoval of Slope and Ditch Paving 0. 000 0. 000
SY 0. 000 0. 00
137. 69000 0. 000 0. 00
0015 202- 00037 Renoval of End Section 2.000 2.000
EACH 0. 000 0. 00
200. 01000 2.000 400. 02
0020 202-00201 Renoval of Curb 0. 000 0. 000
LF 0. 000 0. 00
2.12000 0. 000 0. 00
0025 202- 00240 *Renoval of Asphalt Mat (Pl aning) 1, 133. 000 1, 133. 000
SY 0. 000 0. 00
3.99000 1, 133. 000 4,520. 67
0030 202- 00246 *Removal of Asphalt Mat (Pl aning) (Special) 3, 551. 000 0. 000
5% 3,551. 000 79, 897. 50
22.50000 3, 551. 000 79, 897. 50
0035 202-00810 *Renoval of G ound Sign 4. 000 2.000
EACH 2.000 300. 00
150. 00000 4. 000 600. 00
0040 202-01130 *Renoval of Quardrail Type 3 1, 900. 000 1, 900. 000
LF 0. 000 0. 00
2.50000 1, 900. 000 4, 750. 00
0045 202- 01300 *Renoval of End Anchorage 6. 000 6. 000
EACH 0. 000 0. 00
108. 50000 6. 000 651. 00
0050 203- 00000 Uncl assi fied Excavation 36. 000 36. 000
CY 0. 000 0. 00
27.76000 36. 000 999. 36
0055 203-00060 Enbanknent Material (Conplete In Place) 0. 000 0. 000
CY 0. 000 0. 00

357. 00000 0. 000 0. 00



CONTI D C17788 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PON: 17788-BI D ESTI MATE RUN 10/ 28/ 2011
PRQIECT: STA 0911- 006 ESTI MATE NO 0004 10: 34: 14
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 203-01140 Rol I'i ng 10. 000 10. 000
HOUR 0. 000 0. 00
108. 11000 10. 000 1,081. 10
0065 203-01510 Backhoe 20. 000 20. 000
HOUR 0. 000 0. 00
87. 52000 20. 000 1, 750. 40
0070 203-01597 Pot hol i ng 0. 000 0. 000
HOUR 0. 000 0. 00
150. 00000 0. 000 0.00
0075 203-02330  Laborer 40. 000 40. 000
HOUR 0. 000 0. 00
47.52000 40. 000 1, 900. 80
0080 208-00002 *Erosion Log (12 Inch) 200. 000 200. 000
LF 0. 000 0. 00
3. 50000 200. 000 700. 00
0085 208-00103 *Renoval and Di sposal of Sedinment (Labor) 0. 000 0. 000
HOUR 0. 000 0. 00
35. 00000 0. 000 0.00
0090 208- 00105 *Renoval and Di sposal of Sedinment (Equipnent) 0. 000 0. 000
HOUR 0. 000 0. 00
50. 00000 0. 000 0. 00
0095 208-00206 Erosi on Control Supervisor 24. 000 24.000
DAY 0. 000 0. 00
75. 00000 24.000 1, 800. 00
0100 210-00810 *Reset Ground Sign 2.000 0. 000
EACH 2.000 200. 00
100. 00000 2.000 200. 00
0105 210-04030 *Modi fy Guardrail 75. 000 75. 000
LF 0. 000 0. 00
3. 75000 75. 000 281.25
0110 210-04200 *Adj ust CGuardrail 0. 000 0. 000
LF 0. 000 0.00

2.50000 0. 000 0.00



CONTI D: C17788 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 17788-BI D ESTI MATE RUN 10/ 28/ 2011
PRQJECT: STA 0911- 006 ESTI MATE NO. 0004 10:34: 14
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0115 212-00006 *Seedi ng (Native) 0. 000 0. 000
ACRE 0. 000 0. 00
1, 520. 04000 0. 000 0. 00
0120 212-00032 *Soi | Conditioning 0. 000 0. 000
ACRE 0. 000 0. 00
1, 950. 05000 0. 000 0. 00
0125 213-00004 *Mil ching (Weed Free Straw) 0. 000 0. 000
ACRE 0. 000 0. 00
950. 03000 0. 000 0. 00
0130 213-00061 *Mul ch Tacki fier 0. 000 0. 000
LB 0. 000 0. 00
2.85000 0. 000 0. 00
0135 304- 07000 Aggregate Base Course (C ass 7) 5, 944. 290 5, 944. 290
TON 0. 000 0. 00
20. 14000 5, 944. 290 119, 718. 00
0140 403-00720 Hot M x Asphalt (Patching) (Asphalt) 21.210 21.210
TON 0. 000 0. 00
104. 69000 21.210 2,220. 47
0145 403- 09500 Furni sh Hot M x Asphal t 0. 000 0. 000
TON 0. 000 0. 00
60. 42000 0. 000 0. 00
0150 403- 34701 *Hot M x Asphalt (Grading SX) (75) 0. 000 0. 000
TON 0. 000 0. 00
31. 95000 0. 000 0. 00
0155 405-00100 Heating and Rem xi ng Treat ment 0. 000 0. 000
Sy 0. 000 0. 00
5. 15000 0. 000 0. 00
0160 411- 03355 Asphalt Cenent Performance G ade (PG 58-34) 0. 000 0. 000
TON 0. 000 0. 00
658. 49000 0. 000 0. 00
0165 411-10255 Emul sified Asphalt (Sl ow Setting) 19, 493. 000 19, 207. 700
GAL 0. 300 0. 80
2. 65000 19, 208. 000 50, 901. 20



CONTI D C17788 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PON: 17788-BI D ESTI MATE RUN 10/ 28/ 2011
PRQIECT: STA 0911- 006 ESTI MATE NO 0004 10: 34: 14
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 411-90010 Asphal t Rej uvenating Agent 0. 000 0. 000
GAL 0. 000 0. 00
3. 75000 0. 000 0. 00
0175 420-00113 Ceotextile (Drainage) (O ass 2) 53. 000 53. 000
Sy 0. 000 0. 00
20. 00000 53. 000 1, 060. 00
0180 506- 00212 R prap (12 Inch) 36. 000 36. 000
(e 0. 000 0. 00
96. 10000 36. 000 3, 459. 60
0185 506-00218 R prap (18 Inch) 11. 000 11. 000
(e 0. 000 0. 00
103. 20000 11. 000 1,135.20
0190 507- 00400 Bi tum nous Sl ope and Ditch Paving (Asphalt) 0. 000 0. 000
TON 0. 000 0. 00
257. 44000 0. 000 0. 00
0195 603-30018 18 Inch Steel End Section 2. 000 2.000
EACH 0. 000 0. 00
400. 01000 2. 000 800. 02
0200 606- 00301 *Quardrai | Type 3 (6-3 Post Spacing) (7 Foot Posts) 1, 950. 000 1, 950. 000
LF 0. 000 0. 00
20. 50000 1, 950. 000 39, 975. 00
0205 606-02003 *End Anchorage (Nonfl ared) 7.000 7.000
EACH 0. 000 0. 00
1, 908. 05000 7.000 13, 356. 35
0210 609-60011 Curb Type 6 (Section M 1, 560. 000 1, 560. 000
LF 0. 000 0. 00
9. 50000 1, 560. 000 14, 820. 00
0215 614-00012 *Sign Panel (Oass I1) 56. 250 0. 000
SF 56. 250 843.75
15. 00000 56. 250 843.75
0220 614-01585 *Steel Sign Support (2-1/2 Inch Round Sch 80) (Post) 52. 000 0. 000
LF 52. 000 624. 00

12. 00000 52. 000 624. 00



CONTI D: C17788 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 17788-BI D ESTI MATE RUN 10/ 28/ 2011
PRQJECT: STA 0911- 006 ESTI MATE NO. 0004 10: 34: 14
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0225 614-01588 *Steel Sign Support (2-1/2 Inch Round Sch 80)(Slipbase) 4.000 0. 000
EACH 4.000 800. 04
200. 01000 4.000 800. 04
0230 614-80006 Surface Condition Analyzer 3. 000 3. 000
EACH 0. 000 0. 00
5, 000. 14000 3.000 15, 000. 42
0235 614-80385 *Runbl e Strip 0. 000 0. 000
LF 0. 000 0. 00
0. 08000 0. 000 0.00
0240 615- 00030 Enbanknent Protector Type 3 2.000 2.000
EACH 0. 000 0. 00
1, 500. 04000 2.000 3, 000. 08
0245 615- 00050 Enbanknent Protector Type 5 2.000 2.000
EACH 0. 000 0. 00
2, 000. 06000 2.000 4, 000. 12
0250 626- 00000 *Mobi | i zati on 1. 000 1.000
LS 0. 000 0. 00
119, 000. 00000 1. 000 119, 000. 00
0255 626- 01000 Public Information Services 1. 000 1. 000
LS 0. 000 0. 00
5, 000. 14000 1. 000 5, 000. 14
0260 627-00001 *Pavenent Marking Paint 1, 982. 000 972. 750
GAL 1, 009. 250 27,249.75
27. 00000 1, 982. 000 53, 514. 00
0265 627-00003 *Ther nopl astic Pavenent Marking (Inlaid) 54. 000 0. 000
SF 54. 000 972. 00
18. 00000 54. 000 972. 00
0270 627-00005 *Epoxy Pavement Mar ki ng 775. 000 0. 000
GAL 775. 000 44, 950. 00
58. 00000 775. 000 44, 950. 00
0275 630- 00000 *Fl aggi ng 2,090. 000 1, 979. 000
HOUR 111. 000 2,220.00
20. 00000 2,090. 000 41, 800. 00



CONTI D C17788 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 17788-BI D ESTI MATE RUN 10/ 28/ 2011
PRQJECT: STA 0911- 006 ESTI MATE NO 0004 10: 34: 14
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0280 630-00001 *Pilot Car Qperation 0. 000 0. 000
HOUR 0. 000 0. 00
35. 00000 0. 000 0. 00
0285 630- 00007 *Traffic Control Inspection 22.000 18. 000
DAY 4.000 400. 00
100. 00000 22.000 2,200. 00
0290 630- 00012 *Traffic Control Management 42.000 37. 000
DAY 5. 000 2,750. 10
550. 02000 42. 000 23,100. 84
0295 630- 80341 *Construction Traffic Sign (Panel 20. 000 8. 000
EACH 12. 000 180. 00
15. 00000 20. 000 300. 00
0300 630-80342 *Construction Traffic Sign (Panel 51. 000 18. 500
EACH 32. 500 650. 00
20. 00000 51. 000 1, 020. 00
0305 630-80343 *Construction Traffic Sign (Panel 8. 000 3. 000
EACH 5. 000 150. 00
30. 00000 8. 000 240. 00
0310 630-80355 *Portabl e Message Sign Panel 2.000 1. 000
EACH 1. 000 1, 000. 03
1, 000. 03000 2.000 2, 000. 06
0315 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 1. 000 0. 500
Type
ype) EACH 0. 500 1, 500. 04
3, 000. 08000 1. 000 3, 000. 08
0320 630-80367 *Portable Traffic Speed Monitor 2.000 1. 000
EACH 1. 000 3, 000. 08
3, 000. 08000 2.000 6, 000. 16
0325 630-80390 *Channel i zi ng Devi ce (Special) 12. 000 6. 000
EACH 6. 000 210. 00
35. 00000 12. 000 420. 00
0330 630-85040 *| npact Attenuator (Truck Munted Attenuator) 1. 000 0. 500
Tenpor ar
(Temp 2 EACH 0. 500 1, 750. 05
3, 500. 10000 1. 000 3,500. 10



CONTI D C17788 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PON: 17788-BI D ESTI MATE RUN 10/ 28/ 2011
PRQIECT: STA 0911- 006 ESTI MATE NO 0004 10: 34: 14
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0335 700- 70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0340 700-70011 F/ A Partnering 2, 500. 000 2,500. 000
FA 0. 000 0. 00
1. 00000 2,500. 000 2,500. 00
0345 700-70012 F/ A Asphalt Pavenent |ncentive 269, 696. 640 269, 696. 640
FA 0. 000 0. 00
1. 00000 269, 696. 640 269, 696. 64
0350 700-70016 F/ A Fuel Cost Adj ustnent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0355 700-70019 F/ A Asphalt Cenent Cost Adj ustnent -51, 529. 740 -51,529. 740
FA 0. 000 0. 00
1. 00000 -51,529. 740 -51,529.74
0360 700- 70022 F/ A QIT Col orado Training Program 1, 600. 000 0. 000
FA 1, 600. 000 1, 600. 00
1. 00000 1, 600. 000 1, 600. 00
0365 700- 70028 F/ A ESB Program 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0385 202-00220 *Renoval of Asphalt Mat CO 2 VECP 196, 305. 000 196, 304. 740
SY 0. 260 0. 30
1. 15000 196, 305. 000 225, 750. 75
0390 403-34701 Hot M x Asphalt (Grading SX) (75) CO 2 VECP 29, 153. 860 29, 153. 860
TON 0. 000 0. 00
29. 74000 29, 153. 860 867, 035. 80
0395 403-34721 Hot M x Asphalt (Grading SX) (75) (PG 58-28) CO 2 VECP 22,029. 840 22,029. 840
TON 0. 000 0. 00

52. 65000 22,029. 840 1,159, 871. 08



CONTI D C17788 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 9
PCN: 17788-BI D ESTI MATE RUN 10/ 28/ 2011
PRQJECT: STA 0911- 006 ESTI MATE NO 0004 10: 34: 14
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0400 411-03355  Asphalt Cenent Performance Gade (PG 58-34) CO 2 VECP 1,741. 620 1,741.620
TON 0. 000 0. 00
600. 00000 1, 741. 620 1, 044, 972. 00
CAT 0200 CURRENT AMI $ 4,198,915.51 % 171, 248.44 $ 4,198, 160. 26
CAT NOO400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0375 620-00012 Field Laboratory (O ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
12, 000. 33000 1. 000 12, 000. 33
0380 620- 00020 Sanitary Facility 0. 000 0. 000
EACH 0. 000 0. 00
2,500. 07000 0. 000 0. 00
CAT 0400 CURRENT AMI $ 12,000.33 $ 0.00% 12, 000. 33

PRQJIECT TOTAL CURRENT AMI $ 4,210,915.84 $

171, 248.44 $ 4,210, 160. 59



